

| Date | Person | Time spent | Activity accomplished | Next steps |
|------|--------------|-----------------|--|--|
| 5/7 | Anna and Eli | 2 hours | Brainstormed more ideas for final and cemented plans for rest of week. Created outline. Researched d3 and decided on graph we wanted. Created and filled in database | Get code going. Have table with toggles for user to select which coaches they want to compare. |
| 5/8 | Anna and Eli | 1 hour in class | Calculated more for database. Started this activity log. | CODE |
| 5/8 | Anna | 20 min | Messed with table some more | Create checkboxes, get our data to show up in the graphic |
| 5/9 | Anna and Eli | 2 hours | Got table fully functioning, added checkboxes, messed with d3 | Having trouble getting checkboxes to display and data insertion with the graphic |
| 5/10 | Anna and Eli | 2 hours | Messed with php and d3, not being very successful | Look into other ways of organizing the checkbox feature |
| 5/10 | Anna and Eli | 1.5 hours | Worked with bens cde to make checkboxes more functional | Finalize checkbox functionality |

| | | | | |
|------|--------------|--------|----------------------------------|-----------------------|
| 5/10 | Anna and Eli | 1 hour | Almost have checkboxes. Baaah | Get graphics in place |
| | | | | |