Project Timeline

Date	Person	Time spent	Activity accomplished	Next steps
5/7	Anna and Eli	2 hours	Brainstormed more ideas for final and cemented plans for rest of week. Created outline. Researched d3 and decided on graph we wanted. Created and filled in database	Get code going. Have table with toggles for user to select which coaches they want to compare.
5/8	Anna and Eli	1 hour in class	Calculated more for database. Started this activity log.	CODE
5/8	Anna	20 min	Messed with table some more	Create checkboxes, get our data to show up in the graphic
5/9	Anna and Eli	2 hours	Got table fully functioning, added checkboxes, messed with d3	Having trouble getting checkboxes to display and data insertion with the graphic
5/10	Anna and Eli	2 hours	Messed with php and d3, not being very successful	Look into other ways of organizing the checkbox feature

5/10	Anna and Eli	1.5 hours	Worked with Ben's cde to make checkboxes more functional	Finalize checkbox functionality
5/10	Anna and Eli	1 hour	Almost have checkboxes. Baaah	Get graphics in place
5/11	Anna and Eli	2 hours	Finalized checkboxes. Got graphic to show up. Finally.	Fine tune graphics and mess with CC server
5/12	Anna and Eli	4 hours	Got graphic to display exactly what we want.	PRESENT AND THEN SUMMER WOO

Large pieces of code used for this project:

http://bl.ocks.org/mbostock/3943967

Data source:

http://www.soccerbase.com/referees/home.sd?tourn_id=1304